



OHDSI Workgroup Objectives and Key Results (OKR)



Workgroup Name: Education

Workgroup lead: Nigel Hughes

Objective 1

1Q2022 Key Results:

1. Initiating workplan and strategy iteration

Objective 2

1Q2022 Key Results:

1. Initial mapping work on educational resources
2. Planning for targeting of WP Leads

Objective 3

1Q2022 Key Results:

1. ETL Learning Pathway
2. Initial mapping on Novice and Intermediate educational needs

Objective 4

1Q2022 Key Results:

1. Ideation in late Q1, work to be initiated from Q2
2. Sub-team to be established

Objective 5

1Q2022 Key Results:

1. Ideation in late Q1, work to be initiated from Q2
2. Sub-team to be established



WG Name: Education Workgroup

WG Lead: Nigel Hughes

1. Objective 1 : Community adoption of the Education WG Strategy Document and the senior leadership as the approach OHDSI will take, by mid Q2

1Q2022 Key results:

1. Received constructive feedback from most Regional Chapter Leads on draft strategy document for next iteration
2. Identifying education is not a high priority in OHDSI Summit on 2022 OKR assisting in targeting activities with WP Leads next



WG Name: Education Workgroup

WG Lead: Nigel Hughes

1. Objective 2 : Mapping of needs of WGs/Chapters, and provision of training/education resources across OHDSI community with an initial resource available by end Q2

1Q2022 Key results:

1. Initial mapping work conducted on educational resources within OHDSI, but needs to be expanded
2. Criteria being developed based in initial experience and suitable dashboard design being considered
3. Sub-team to be established



WG Name: Education Workgroup

WG Lead: Nigel Hughes

1. Objective 3 : Establishment of draft core learning pathways (what do I need to know?) for Novices and Intermediate role, and associated curricula to support OHDSI learning curve by end Q3

1Q2022 Key results:

1. EHDEN Academy ETL Learning Pathway already developed (needs better signposting)
2. Initial mapping work being conducted on Novice and Intermediate role educational needs
3. Sub-team to be established



WG Name: Education Workgroup

WG Lead: Nigel Hughes

1. Objective 4: Creation of an initial 'Guide to OHDSI' with first draft by end Q3 for review by the wider Community prior to finalisation in Q4

1Q2022 Key results:

1. Ideation in late Q1, work to be initiated from Q2
2. Sub-team to be established



WG Name: Education Workgroup

WG Lead: Nigel Hughes

1. Objective 4: Creation of an initial 3 'How To' guides (tools, methods, processes; targets TBC) by end Q3 for review by wider Community prior to finalisation in Q4

1Q2022 Key results:

1. Ideation in late Q1, work to be initiated from Q2
 2. Sub-team to be established
-