



Common Data Model WG

2026 OKRs



Objective and Key Results

Release OMOP CDM v5.5 using a focused, community-validated, and time-bounded process.

Key Result 1 — Collect structured feedback on all v5.5 candidate proposals

By Q1–Q2 2026, obtain documented feedback on each v5.5 proposal from relevant OHDSI Working Groups, OHDSI Technical Advisory Board, core OHDSI tool and methods developers / maintainers

Key Result 2 — Resolve feedback into explicit go / modify / defer decisions

By mid-2026, translate WG and developer feedback into clear outcomes for each proposal: proceed as-is, with modifications, or defer to a future major release or extension pathway

Key Result 3 — Ship and approve the CDM v5.5 release

Deliver a CDM v5.5 candidate software release and obtain Steering Committee approval for formal release, including updated DDLs and documentation, updated R package, comprehensive migration testing, and summary of community feedback and resolution